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SE THIRD ST WATER MAIN REPLACEMENT
3 Week Lookahead Schedule

4/7/2018

April

April

April

grind from riverview to tie in point past valleyview

install mainline from riverview to valleyview

fill from southem to riverview

flush from southern to riverview

install main from valleyview to fie in point

pull bacteria test from southem to riverview

get a good result from bacteria test

Install services from southern to pleasant

fill from riverview fo tie in point

flush from riverview to tie in point

TASK 111121131 14] 18 1811212012 |22 1251 26| 27 | 28 | 29
Run main line to riverview v

pull bacteria test from riverview to tie in point

run services from pleasant to riverview

get a good result from bacteria test




